
           FY 2004 POLLUTION PREVENTION TARGETS                DATE: April 15, 2004 
 

 ACTIVITIES  TARGET UPDATE 
1. Replace large Iridite uses Performance testing done PreKote has been received but not yet tested. 

2. Garnet Recycling 
Complete installation, optimize 
performance & implement (investigate 
business-wide applications) 

Adjustments have been made to the design. Performance testing is in 
progress  

3. Life Cycle Assessment Tools 
Determine and implement 2 applications 
- Refrigerants / chillers – ODCs 
- Uninterruptible Power Supply 

Revisions are being investigated. Waiver requests are still being 
received. 

4. Flywheel Universal Power Supply Conduct study Demonstration is planned for Earth Week in April. 

5. Reduction of chemicals at PBS 
All 4 major facilities:  
a.)  Assessed for excessive chemicals 
b.) Chemicals disposed or recycled 

Report still in progress.  Inventory tracking system is in use. 

6. AP/EPP web site  Implement No money available from HQ.   CSU grad student may do the 
programming.  Scoring system to be expanded. 

7. Real Time Monitoring pilot study at Lewis 
Field Implement prototype unit 

Funding needed.  National Science Foundation assistance is possible.  
D. White to contact U. S. EPA.  Working on proposal with CSU.  Further 
work on hold until Steve Belovich of SmartData available. 

8. P2 Awareness site Implement Complete.  Updates to be added. 
9. Implement AP/EPP at PBS  One training session / up on  Web site D. White to work on logistics for orders 

10. Develop a SOLAR-based P2/Recycling 
training module Make available Dependent on installation of web site.   

11. Expand AP / EPP to 15 categories  15 categories posted Remaining 5 categories to be added to P2 web site.  Products to be 
listed. 

12. Lawn care chemical replacement Study and contract language L. Sekura in contact with D. Musick and B. Hassel.  Provided 
information on Roundup and Burnout to PBS. EMO to contribute 10K. 

13. Develop AP/EPP language for contracts Five contracts with language D. White to work on logistics for orders.  On hold until web site 
complete. 

14. Contact cleaner replacement Implement substitute Complete.  Report on S: drive. New cleaners now in stock. 

15. Biodegradable Cafeteria supplies Conduct study Biodegradable forks made from cornstarch to be tested. 

16. Convert GRC vehicles to CNG / E85/ 
other alternative fuels. Conduct study Ongoing study still in progress.  Alternate fuel logistics information 

requested / supplied to Pacific Northwest National Labs. 
17. Icing Research Tunnel boot replacement Conduct study Complete.  See S: drive report. 

18. Alternative power investigation Conduct feasibility study F. Miller to investigate PBS as possible site for wind power pilot study. 

19. SPF at PBS Conduct feasibility study Lallier to contact VRTX Technology representatives for possible work 
on water tower. 

20. Study of low-strength mortar and flowable 
fill containing recycles Develop guidance document W. Kocher’s associates reviewing draft document.  Investigating slag 

issues. Environmental Team to discuss report with W. Kocher. 

21. Replace 1,1,1-trichloroethane / machine 
shop chemicals Issue report on replacement chemicals E-mails on chemicals to be sent to 10 people.  Report due in the near 

future. Being used in 5 buildings.  Replacements now stock items. 

22. Create SAGE-like program to recommend 
alternates Search tool available on net for GRC Group looking at processes to improve.  L. Sekura reviewing latest site 

version. Multi-objective decision process being incorporated. 

23. Replace paint remover in Hangar. Methylene chloride replaced Laser technology demonstration to be performed at KSC or at Naval Air 
Depot (June – August time frame). 

 


